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Site: North Bronson Industrial Area Assistance I.O.=: V005934-0l 

Task#: Rl/FS Work Plan Reporting Period: 7/1/87 - 9/30/87 

Work Accomplished In This Reporting Period: 

MDNR received Cooperative Agreement from EPA for $750,000 to undertake 
a RI/FS work plan 

Percent Of Task Completed: Work Plan 90% complete 

Problems ENcountered And Actions Taken To Rectify Problems During This 
Period: 

I~/ A 

Projected Work Next Reporting Period: 

Finalize Work Plan 

Estimated Expenditures This Reporting Period: ~2,050 

Total Estimated Expenditures: $2,050 

Estimated REmaining Budget: $747,950 

Estimated Expenditures Next Reporting Period: 

By: Brady Boyce 

Date: 3/1/88 



COOPERATIVE AGREEMENT 
PROGRESS PEPORT 

Site: North Bronson Industrial Area Assistance 1.0.:: V005934-0l 

Task d: RI/FS Work Plan Reporting Period: 10/1/87 - 12/31/87 

Work Accomplished In This Reporting Perioc: 

RI/FS Work Plan Approved by MDNR and EPA 

Percent Of Task Completed: 100% 

Problems ENcountered And Actions Taken To Rectify Problems During This 
Period: 

N/A 

Projected Work Next Reporting Period: 

Issue project assignment to State contractor (Warzyn) for 

RI/FS. 

Estimated Expenditures This Reporting Period: $1,360 

Total Estimated Expenditures: ~3,410 

Estimated REmaining Budget: $746,590 

Estimated Expenditures Next Reporting Period: $5,000 

By: Brady Boyce 

Date: 3/1/88 


